Figure 5
[June [July ' August | September | Octob
ID | Task Name Start Finish 518 | e/8 | 6729 | 720 | 810 | 831 | 9/21
1 Off-post Groundwater Report Prepar: Mon 6/9/03 Fri 8/29/03
2 Off post Sampling Event Fieldwork Mon 6/9/03 Tue 6/17/03
3 APPL Lab Analysis - 21 days Wed 6/18/03 Wed 7/16/03
4 First Draft Off Post Report Fri 6/27/03 Thu 7/3/03 First Draft Off Post Report
5 First Draft CAD/GIS Figures Fri 6/27/03 Mon 6/30/03 First Draft CAD/GIS Figures
6 Receive Off Post Lab Data Thu 7/17/03 Thu 7/17/03 Receive Off Post Lab Data
7 Parsons data verification - 30 days Fri 7/18/03 Thu 8/28/03 Parsons data vgrification - 30 days from data receipt
8 Prepare Formatted Data Tables Fri 7/18/03 Thu 7/31/03 Prepare FOE%tted Data Tables
9 Second Draft Off Post Report Fri 7/18/03 Wed 7/23/03
Second Draft Off Post Report
10 Review CAD/GIS, revise Thu 7/24/03 Fri 7/25/03
Review CAD/GIS, revise
11 Parsons Internal Tech Review Mon 7/28/03 Fri 8/1/03
Parsons Internal Tech Review
12 Prepare and Submit Off-post Draft ¢ Mon 8/4/03 Mon 8/4/03 Prepare and Submit Qff-post Draft and DVR
13 60th Day, from Off post sampling Fri 8/29/03 Fri 8/29/03
60th Day, from Off post sampling 4
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Figure 6

[June [July ' August | September | Octob
ID | Task Name Start Finish 518 | e/8 | 6729 | 720 | 810 | 831 | 9/21
14 |On-post Groundwater Report Prepari  Wed 6/18/03 Tue 9/9/03
P
15 On post Sampling Event Fieldwork Wed 6/18/03 Thu 6/26/03
On post Sampling Evient Fieldwork
16 STL Lab Analysis - 21 days Fri 6/27/03 Fri 7/25/03 STL [ab Analysis - 21 days
17 First Draft On Post Report Fri 6/27/03 Thu 7/3/03 First Draft EElPost Report
18 CAD/GIS Figures Fri 6/27/03 Thu 7/3/03 CADIGE?guwres
19 Receive On Post Lab Data Mon 7/28/03 Mon 7/28/03 Receive On ?_st Lab Data
20 Parsons data verification - 36 days Tue 7/29/03 Mon 9/8/03 Parsons data wgrification - 36 days from data receipt
l
(Previously|agreed to 40 days for verification.)
21 Prepare Formatted Data Tables Tue 7/29/03 Fri 8/15/03 Prepare Fcﬁ?atted Data Tables
22 Second Draft On Post Report Tue 7/29/03 Wed 7/30/03 <
Second Draft On Post Report
23 Review CAD/GIS, revise Thu 7/31/03 Fri 8/1/03
Review CAD/GIS, revise
24 Parsons Internal Tech Review Mon 8/4/03 Tue 8/5/03
Parsons Internal Tech Review
25 Prepare and Submit On-post Draft ¢ Wed 8/6/03 Tue 8/12/03 Prepare and Submitn-post Draft and DVR
26 60th Day, from On post sampling Tue 9/9/03 Tue 9/9/03
60th Day, from On post sampling 4
Task _ Milestone ‘ External Tasks |:|
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